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Subject: 

King Highway Landfill Operable Unit 3 (July 2011) 

ENVIRONMENTAL 

Dear Keith: 

Attached is the July 2011 Monthly Progress Report for the King Highway Landfill 
Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River 
Superfund Site (Site) as per Section XVI of the Administrative Order by Consent for 
the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on 
February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, 
after a Certificate of Completion of Construction is issued by the Michigan Department 
of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of 
Completion of Construction) of the AOC, progress reports shall be submitted pursuant 
to the schedules set forth in the plans identified in the SOW. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS of New York, Inc. 

Date: 

July 29, 2011 

Contact: 

Michael Hassett 

Phone: 

315.671.9266 

Email: 

Michael.Hassett@arcadis-us.corT 

Our ref: 

B0064583.0002.00675 

Michael Hassett, P.E. 
Senior Environmental Engineer 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Patrick McGuire, ARCADIS 
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Remedial Activities 

• On June 30, ARCADIS (Mike Hassett) submitted to MDEQ (Keith Krawczyk) the June 2011 Monthly 
Progress Report. 

Operation, Maintenance and Monitoring Activities 

• On June 30, ARCADIS (Mike Hassett) submitted to MDNRE (Keith Krawczyk) the Validation Report 
associated with the 2011 annual post-closure groundwater sampling event (SDG#601), along with a 
groundwater analytical results summary table. 

• ARCADIS (Ben Lawrence) scheduled a site visit to the KHL OU with CDM (Andrew Santini) on July 1 
to investigate the material observed at the eastern edge of the landfill during the 2011 annual 
groundwater sampling event. It was determined that the material was silt fence that had been left in 
place during prior work. Terra Contracting, LLC removed the silt fence, disposed of the material off-
site, and restored the area. 

• ARCADIS (Mike Hassett) coordinated with MDEQ (Keith Krawczyk) with respect to scheduling the 3̂ " 
quarter post-closure landfill gas monitoring event for August 4. 

Upcoming Activities 

• Georgia-Pacific will provide the Michigan Department of Attorney General (MDAG) and MDEQ with 
comments on the preliminary draft Restrictive Covenants circulated by MDAG/MDEQ on May 18, and 
will also provide revised legal descriptions and survey plans pursuant to the updated guidance 
provided by MDAG/MDEQ that same day. 

• Georgia-Pacific awaits MDEQ's comments on the revised Draft Final Post-Closure Operations and 
Maintenance Plan (Deliverable 12) and the revised Draft Final Report for Completion of Construction 
(Deliverable 14), which were submitted to MDEQ on June 16, 2011. 
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